

WSA Master Schedule Template

ID	Task Name	Agmt	Resp	Duration	Predecessors	Comments
0	WSA Template #4-3 month Clinical (Sensory Group Topography Data)	No	No	840 days?		
1	Non-Clinical (Acceptability and Reduced Exposure Testing)	No	No	817 days?		
2	Acceptability Prep. & Analysis & Testing (Prelim. Product Spec.)	No	No	377 days		
3	Material Eval. Request Form (MEVAL) submitted	Yes	No	0 days		
4	Review Material Eval. Request Form (MEVAL)	No	No	5 days	3	
5	Study Design development	No	No	20 days	4	
6	Study Design development completed	Yes	No	0 days	5	
7	Study request approved	No	No	2 days	6	
8	Test Article design approved	No	No	1 day	7	
9	Preparation for production	No	No	20 days	8	May be as long as 8 weeks/30 days
10	Cigarette production	No	No	10 days	9	
11	AMA/PTL testing	No	No	10 days	10	
12	AMA/PTL test results available	No	No	1 day	11	
13	Test Article release approved	Yes	No	0 days	12FS+6 days	
14	Request shipment of cigarettes to the lab	No	No	1 day	13	
15	Cigarettes at lab	No	No	20 days	14	
16	Ship cigarettes to lab completed	Yes	No	0 days	15	
17	Ames Protocol prep. & review	No	No	97 days	7	
18	Cytotoxicity Protocol prep. & review	No	No	97 days	7	
19	Mouse Lymphoma Protocol prep. & review	No	No	97 days	7	
20	Chemistry Protocol prep. & review	No	No	97 days	7	
21	Metals Protocol prep. & review	No	No	97 days	7	
22	Micronucleus Protocol prep. & review	No	No	97 days	7	
23	Inhalation Protocol prep. & review	No	No	97 days	7	
24	Acceptability Testing & Reports (Assumes 1 Smoking Condition)	No	No	253 days		Assumes 1 smoke condition
25	Lab Testing Start	Yes	No	0 days	16FS+30 days	
26	Ames	No	No	10 days	17	
27	Cytotox	No	No	15 days	18	
28	Mouse Lymphoma	No	No	30 days	19	
29	Chemistry	No	No	50 days	20	
30	Metals	No	No	5 days	21	
31	Micronucleus	No	No	5 days	22	
32	Inhalation (Assumes Recovery & uses a 7-day calendar)	No	No	140 days	23	Assumes Recovery; Uses 7-day calendar
33	Non-Clinical lab testing completed	Yes	No	0 days	32	
34	Ames draft report rec'd	No	Yes	50 days	26	
35	Ames draft report reviewed	No	Yes	20 days	34	
36	Ames final report	No	Yes	20 days	35	
37	Cytotoxicity draft report rec'd	No	Yes	45 days	27	
38	Cytotoxicity draft report reviewed	No	Yes	20 days	37	
39	Cytotoxicity final report	No	Yes	20 days	38	
40	Mouse Lymphoma draft report rec'd	No	Yes	60 days	28	
41	Mouse Lymphoma draft report reviewed	No	Yes	20 days	40	
42	Mouse Lymphoma final report	No	Yes	20 days	41	
43	Chemistry draft report rec'd	No	Yes	40 days	29	
44	Chemistry draft report reviewed	No	Yes	20 days	43	
45	Chemistry final report	No	Yes	20 days	44	
46	Metals draft report rec'd	No	Yes	80 days	30	
47	Metals draft report reviewed	No	Yes	20 days	46	
48	Metals final report	No	Yes	20 days	47	
49	Micronucleus draft report rec'd	No	Yes	120 days	31	
50	Micronucleus draft report reviewed	No	Yes	20 days	49	
51	Micronucleus final report	No	Yes	20 days	50	
52	Inhalation draft report rec'd	No	Yes	120 days	32	
53	Inhalation draft report reviewed	No	Yes	20 days	52	
54	Inhalation final report	No	Yes	20 days	53	
55	All draft reports received	Yes	Yes	0 days	34,37,40,43,46,49,52	
56	Acceptability Document/Final reports completed	Yes	No	0 days	36,39,42,45,51,54,48	
57	Topography data generation (through Sensory Group)	No	No	20 days		Topography Data coming from Sensory Group
58	Subject Recruitment	No	No	10 days	56	
59	Data generation	No	No	10 days	58	
60	Topography data available	Yes	No	0 days	59	
61	Reduced Exposure Prep. & Analysis & Testing (Final Product Spec.)	No	No	420 days?		
62	BOM submitted	Yes	No	0 days	60	
63	BOM review	No	No	1 day?	62	
64	Study Design development	No	No	20 days	63	
65	Study Design development completed	Yes	No	0 days	64	

WSA Master Schedule Template

ID	Task Name	Sign-off Mile	Report	Duration	Prerequisites	Comments
66	Study request approved	No	No	2 days	65	
67	Test Article design approved	No	No	1 day	66	
68	Preparation for production	No	No	20 days	67	May be as long as 6 weeks/30 days
69	Cigarette production	No	No	10 days	68	
70	AMA/PTL testing	No	No	10 days	69	
71	AMA/PTL test results available	No	No	1 day	70	
72	Test Article release approved	Yes	No	0 days	71FS+5 days	
73	Request shipment of cigarettes to the lab	No	No	1 day	72	
74	Ship cigarettes to lab	No	No	20 days	73	
75	Ship cigarettes to lab completed	Yes	No	0 days	74	
76	Ames Protocol prep. & review	No	No	97 days	66	
77	Cytotoxicity Protocol prep. & review	No	No	97 days	66	
78	Mouse Lymphoma Protocol prep. & review	No	No	97 days	66	
79	Chemistry Protocol prep. & review	No	No	97 days	66	
80	Skin Painting (ISO) Protocol prep. & review	No	No	97 days	66	
81	Metals Protocol prep. & review	No	No	97 days	66	
82	Micronucleus Protocol prep. & review	No	No	97 days	66	
83	Inhalation Protocol prep. & review	No	No	97 days	66	
84	Reduced Exposure Testing & Reports (Assumes 1 Smoking Condition)	No	No	300 days		Assumes 1 smoke condition
85	Lab Testing Start	Yes	No	0 days	75FS+30 days	
86	Ames	No	No	10 days	76	
87	Cytotox	No	No	15 days	77	
88	Mouse Lymphoma	No	No	30 days	78	
89	Chemistry	No	No	50 days	79	
90	Skin Painting (ISO)	No	No	140 days	80	
91	Metals	No	No	5 days	81	
92	Micronucleus	No	No	5 days	82	
93	Inhalation (Assumes Recovery & uses a 7-day calendar)	No	No	140 days	83	Assumes Recovery; Uses 7-day calendar
94	Non-Clinical lab testing completed	Yes	No	0 days	93	
95	Ames draft report rec'd	No	Yes	50 days	86	
96	Ames draft report reviewed	No	Yes	20 days	95	
97	Ames final report	No	Yes	20 days	96	
98	Cytotoxicity draft report rec'd	No	Yes	45 days	87	
99	Cytotoxicity draft report reviewed	No	Yes	20 days	98	
100	Cytotoxicity final report	No	Yes	20 days	99	
101	Mouse Lymphoma draft report rec'd	No	Yes	60 days	88	
102	Mouse Lymphoma draft report reviewed	No	Yes	20 days	101	
103	Mouse Lymphoma final report	No	Yes	20 days	102	
104	Chemistry draft report rec'd	No	Yes	40 days	89	
105	Chemistry draft report reviewed	No	Yes	20 days	104	
106	Chemistry final report	No	Yes	20 days	105	
107	Skin Painting draft report rec'd	No	Yes	120 days	90	
108	Skin Painting draft report reviewed	No	Yes	20 days	107	
109	Skin Painting final report	No	Yes	20 days	108	
110	Metals draft report rec'd	No	Yes	80 days	91	
111	Metals draft report reviewed	No	Yes	20 days	110	
112	Metals final report	No	Yes	20 days	111	
113	Micronucleus draft report rec'd	No	Yes	120 days	92	
114	Micronucleus draft report reviewed	No	Yes	20 days	113	
115	Micronucleus final report	No	Yes	20 days	114	
116	Inhalation draft report rec'd	No	Yes	120 days	93	
117	Inhalation draft report reviewed	No	Yes	20 days	116	
118	Inhalation final report	No	Yes	20 days	117	
119	All draft reports received	Yes	Yes	0 days	95,98,101,104,110,113,116	
120	Final reports completed	Yes	Yes	0 days	87,100,103,106,115,118,109,112	
121	Clinical-Short Term (Study # goes here)	No	No	301 days		
122	Investigator's Brochure	No	No	30 days	55	
123	Define Study Objectives	No	No	3 days	122SS	
124	Develop Protocol Summary	No	No	15 days	123	
125	Project Plan	No	No	5 days		
126	Development of Project Plan	No	No	5 days	123	
127	Resource Allocation	No	No	0 days	126	
128	Study Budget/Schedule	No	No	0 days	127	
129	CRO Services	No	No	64 days		
130	Clinical Site Selection	No	No	0 days	123	
131	Project Agreement with CRO (Recruitment)	No	No	25 days	130	
132	Purchase Requisition for recruitment	No	No	2 days	131	
133	Project Agreement with CRO (Screening, Study Execution)	No	No	25 days	132	
134	Purchase Requisition for study Execution	No	No	2 days	133	

PM3006719184

WSA Master Schedule Template

D	Task Name	Start Date	End Date	Duration	Comments
136	Monitoring Services	No	27 days	27 days	
137	Monitor Selection	No	0 days	124	
138	Project Agreement for Monitoring Services	No	25 days	136	
139	Purchase Requisition for Monitoring Services	No	2 days	137	
140	Development and Validation of Biostatistical Methods (if required)	No	136 days	123	
141	Questionnaire Development	No	30 days	123	
142	Protocol	No	27 days	124	
143	Development of Draft Protocol	No	15 days	124	
144	Internal Review of Draft Protocol	No	10 days	142	
145	Revised Draft Protocol	No	2 days	143	
146	Informed Consent	No	16 days	145	
147	Development of Informed Consent	No	10 days	145S+5 days	
148	External Review of Draft Protocol and Informed Consent	No	15 days	144, 146	
149	Revised Draft Protocol and Informed Consent	No	5 days	147	
150	Investigator's Brochure available	No	0 days	148	
151	Final Draft Informed Consent, Protocol	No	40 days	150	
152	Data analysis plan	No	5 days	150	
153	IRB review	No	0 days	152	
154	IRB Approval	No	0 days	153	
155	Final Informed Consent, Protocol	No	30 days	150, 151	
156	Recruitment	No	25 days	151, 155	
157	Screening	No	0 days	120	
158	Request Test Cigarettes	No	65 days	128	
159	Preparation of Test Cigarettes	No	0 days	158	
160	Test Cigarettes	No	0 days	158	
161	Clinical Testing	No	0 days	155, 158, 156	
162	Clinical testing start	Yes	10 days	151	
163	Clinical testing in process	No	0 days	152	
164	Clinical testing completed	Yes	0 days	163	
165	Topography data available	No	20 days	165	
166	Data Management	No	20 days	165	
167	Data Analysis	No	20 days	165	
168	Draft Report	No	15 days	168	
169	Clinical Evaluation Review of Draft Report	No	0 days	169	
170	Draft report results avail. to PM completed	Yes	20 days	171	
171	Scientific Data Summary	Yes	0 days	171	
172	Final Report Preparation	Yes	40 days	169	
173	Final report completed	Yes	0 days	173	
174	Clinical-Short Term (Monthly/study # goes there)-(if needed)	No	301 days		
175	Investigator's Brochure	No	3 days	175S	
176	Define Study Objectives	No	13 days	177	
177	Develop Protocol Summary	No	5 days	177	
178	Project Plan	No	0 days	180	
179	Resource Allocation	No	0 days	181	
180	Study Budget/Schedule	No	0 days	177	
181	CRO Services	No	23 days	184	
182	Clinical Site Selection	No	2 days	185	
183	Project Agreement with CRO (Recruitment)	No	2 days	185	
184	Purchase Requisition for Recruitment	No	25 days	188	
185	Project Agreement with CRO (Screening, Study Execution)	No	2 days	187	
186	Purchase Requisition for Study Execution	No	27 days	178	
187	Monitoring Services	No	0 days	178	
188	Monitor Selection	No	25 days	180	
189	Project Agreement for Monitoring Services	No	2 days	191	
190	Purchase Requisition for Monitoring Services	No	130 days	177	
191	Development and Validation of Biostatistical Methods (if required)	No	30 days	177	
192	Questionnaire Development	No	15 days	178	
193	Protocol	No	10 days	199	
194	Development of Draft Protocol	No	2 days	187	
195	Internal Review of Draft Protocol	No	7 days	188S+5 days	
196	Revised Draft Protocol	No	15 days	188, 200	
197	Informed Consent	No	5 days	201	
198	Development of Informed Consent	No	0 days	202	
199	External Review of Draft Protocol and Informed Consent	No	0 days	203	
200	Revised Draft Protocol and Informed Consent	No	40 days	204	
201	Investigator's Brochure available	No	5 days	204	
202	Final Draft Informed Consent, Protocol	No	0 days	205	
203	Data analysis plan	No	0 days	205	
204	IRB review	No	30 days	204, 185	
205	IRB Approval	No	25 days	207, 187, 209	
206	Final Informed Consent, Protocol	No	0 days	211	
207	Recruitment	No	65 days	211	
208	Screening	No	0 days	212	
209	Request Test Cigarettes	No	0 days	212	
210	Preparation of Test Cigarettes	No	0 days	212	
211	Test Cigarettes	No	0 days	212	
212	Clinical Testing	No	0 days	212	

WSA Master Schedule Template						
ID	Task Name	Start Date	End Date	Duration	Predecessors	Comments
215	Clinical testing start	Yes	No	0 days	205, 210, 213	
216	Clinical testing in process	No	Yes	10 days	215	
217	Clinical testing completed	Yes	No	0 days	216	
218	Topography data available	Yes	No	0 days	217	
219	Lab Analysis	No	No	80 days	217, 218, 219	
220	Data Management	No	No	20 days	219	
221	Data Analysis	No	No	20 days	220	
222	Draft Report	No	Yes	20 days	219, 220, 221	
223	Clinical Evaluation Review of Draft Report	No	No	15 days	222	
224	Draft report results available to PM completed	Yes	No	0 days	223	
225	Scientific Data Summary Preparation	No	No	20 days	223	
226	Scientific Data Summary completed	Yes	No	0 days	225	
227	Final Report Preparation	No	No	40 days	223	
228	Final report completed	Yes	Yes	0 days	227	
229	Clinical Long Term (Study # goes here)	No	No	380 days		Assumes a 6 Month Study
230	Define Study Objectives	No	No	3 days	133	7803: Per Val. Link to Short Term Define Study Obj.
231	Develop Protocol Summary	No	No	15 days	230	
232	Project Plan	No	No	5 days	230	
233	Development of Project Plan	No	No	5 days	230	
234	Resource Allocation	No	No	0 days	233	
235	Study Budget Schedule	No	No	0 days	234	
236	CRO Services	No	No	27 days	230	
237	Clinical Site Selection	No	No	9 days	230	
238	Project Agreement with CRO (Study Execution)	No	No	25 days	237	
239	Purchase Requisition for Study Execution	No	No	2 days	238	
240	Monitor Services	No	No	9 days	231	
241	Project Agreement for Monitoring Services	No	No	25 days	241	
242	Purchase Requisition for Monitoring Services	No	No	2 days	242	
243	Questionnaire Development	No	No	30 days	230	
244	Protocol	No	No	27 days		
245	Development of Draft Protocol	No	No	15 days	231	
246	Internal Review of Draft Protocol	No	No	10 days	246	
247	Revise Draft Protocol	No	No	2 days	247	
248	Informed Consent	No	No	10 days	246SS+2 days	
249	External Review of Draft Protocol and Informed Consent	No	No	15 days	248, 249	
250	Revise Draft Protocol and Informed Consent	No	No	5 days	251	
251	Final Draft Informed Consent, Protocol (and IRB)	No	No	0 days	252	
252	Data analysis plan	No	No	40 days	232	
253	IRB Review	No	No	5 days	253	
254	Final Informed Consent, Protocol	No	No	0 days	255	
255	Test Cigarettes	No	No	0 days	256	
256	Clinical Testing	No	No	0 days	159	
257	Clinical testing start	Yes	Yes	83 days		
258	Clinical testing in process	No	Yes	0 days	239, 252, 243	
259	Clinical testing completed	Yes	No	120 days	260	
260	Topography Data Available	No	No	0 days	261	
261	Lab Analysis	No	No	0 days	261	
262	Data Management	No	No	180 days	261SS	
263	Draft Report (6-month exposure)	No	No	20 days	264	
264	Clinical Evaluation Review of Draft Report (6-month exposure)	No	No	20 days	265	
265	Draft report results available to PM completed	No	No	30 days	266	
266	Scientific Data Summary preparation	No	No	0 days	267	
267	Scientific Data Summary completed	Yes	No	20 days	165, 266	
268	Preparation of Final Report (6-month exposure)	No	No	0 days	269	
269	Final report completed	Yes	Yes	20 days	270	
270	WSA Communications	No	No	0 days	271	
271	Product and Method Bibliography	No	No	40 days	269	
272	Scientific Symposium on (if applicable) completed	Yes	No	0 days	272	
273	Internal debate of proposed claims & supporting science completed	Yes	No	0 days	170, 55	
274	Scientific Q and A completed	Yes	No	0 days	303SS+5 days	
275	Presentation for external audience completed	Yes	No	0 days	303SS+10 days	
276	Update PREP action of PM science website	No	No	0 days	276, 308, 318	
277	Update PREP action of PM science website completed	Yes	No	5 days	278, 308, 318FF, 279	
278	Claims communication to regulators	No	No	0 days	281	
279	Claims communication to regulators completed	Yes	No	57 days	280, 282, 310SS	
280	Surveillance Plan Development and Execution	No	No	0 days	283	
281	3rd Party Vendor Contract	No	No	210 days		
282	3rd Party Vendor Contract completed	Yes	No	25 days	170, 270	
283	Surveillance plan development	No	No	0 days	288	
284	Surveillance plan completed	Yes	No	100 days	288FF	
285	Surveillance plan executed	Yes	No	0 days	289	
286	Questionnaire Constructed	No	No	116 days		
287	Finalized (IRB approval)	No	No	5 days	269	
288	Completed	No	No	10 days	291	
289		No	No	0 days	292	

WSA Master Schedule Template

ID	Task Name	Signed Mile	Reports	Duration	Predecessors	Comments
294	Phase 1: Behavioral Assmt, Exposure Estimation & Complaint Monitoring (start)	Yes	No	0 days 312SS		
295	Scientific Data Summary & Final Transfer	No	No	383 days		starts same time as distribution drive/launch
296	Scientific Data Summary Prep (Non-Clinical)	No	No	20 days 55		
297	Scientific Data Summary (Non-Clinical) completed	Yes	No	0 days 298		
298	Scientific Data Summary (Non-Clinical & Clinical)	No	No	10 days 297, 171, 271, 277, 278		
299	Scientific Data Summary (Non-Clinical & Clinical) completed	Yes	Yes	0 days 298		
300	Scientific Data Summary (Non-Clinical & Clinical) final internal business review	No	No	10 days 299		
301	Scientific Data Summary (Non-Clinical & Clinical) final internal business review (completed)	Yes	No	0 days 300		
302	SAB's & External Dates	No	No	120 days		
303	Scientific Data Summary (Non-clinical & Clinical) sent to SAB Members	Yes	No	0 days 301		4/28/03: new task/milestone added by Ken
304	Scientific Data Summary (Non-clinical & Clinical) review by SAB members	No	No	20 days 303		
305	Scientific Data Summary (Non-clinical & Clinical) review by SAB members (completed)	Yes	No	0 days 304		
306	Presentation to SAB(Proposed)	Yes	No	0 days 304, 278		
307	SAB Recommendations	No	No	2 days 306		
308	WSA final recommendations (includes final business review)	No	No	2 days 306FF+15 days		4/28/03: additional review time added by Ken.
309	WSA final recommendations (includes final business review) completed	Yes	No	0 days 308		
310	Product announcement to stakeholders (start)	No	No	0 days 309FF+5 days, 56		
311	Distribution drive - product available for retail purchase	No	No	20 days 310FS+12 wks		
312	Distribution drive - product available for retail purchase (start)	Yes	No	0 days 311SS		

PM3006719187